

National Museum of the Philippines Procurement Monitoring Report as of June 30, 2025

No	Procurement Program/Project	PMO/ End-User	FY	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (P/P)			Contract Cost (P/P)	List of Invited Observers	Date of Receipt of Invitation						Post Qual	Notice of Award
					Pre-Proc Conference	Adm/Post of IAB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing		Notice to Proceed	Total	MOOE			CO	Total	Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids		
COMPLETED PROCUREMENT ACTIVITIES (EARLY PROCUREMENT ACTIVITY)																												
1	COMPLETION OF THE DEVELOPMENT OF NATIONAL MUSEUM COMPLEX IN MANILA	FMD	YES	PB	October 21, 2024	November 9, 2024	November 18, 2024	December 4, 2024	December 4, 2024	December 11, 2024	December 23, 2024	December 27, 2024	January 15, 2025	JANUARY 28, 2025	JANUARY 30, 2025	GOP	58,517,543.20		58,517,543.20	58,586,878.55	COA MUSEO NHCP PCI IPGI	NOV 11, 2024	NOV 11, 2024	NOV 11, 2024	NOV 11, 2024	NOV 11, 2024	NOV 11, 2024	NOV 11, 2024
2	COMPLETION OF RESTORATION OF OUR LADY OF CAYSAW CHURCH AND ASSOCIATED STRUCTURES IN TALAY, BATANGAS CITY	AAEHD	YES	PB	October 21, 2024	November 9, 2024	November 18, 2024	December 4, 2024	December 4, 2024	December 11, 2024	December 20, 2024	December 23, 2024	January 15, 2025	JANUARY 28, 2025	JANUARY 30, 2025	GOP	15,000,000.00		15,000,000.00	14,973,838.14	COA MUSEO NHCP PCI IPGI	NOV 11, 2024	NOV 11, 2024	NOV 11, 2024	NOV 11, 2024	NOV 11, 2024	NOV 11, 2024	NOV 11, 2024
3	*PREVENTIVE MAINTENANCE OF AIR-CONDITIONING SYSTEM AT CENTRAL AND REGIONAL NMP - FY 2025 LOT#1: CENTRAL NM BLDG.	FMD	YES	PB	OCTOBER 22, 2024	November 12, 2024	November 19, 2024	December 16, 2024	December 6, 2024	DEC. 16, 2024	December 23, 2024	December 27, 2024	JANUARY 2, 2025	JAN 8, 2025	JANUARY 9, 2025	GOP	4,092,000.00	4,092,000.00		2,736,540.00	COA MUSEO NHCP PCI IPGI	NOV 12, 2024	NOV 12, 2024	NOV 12, 2024	NOV 12, 2024	NOV 12, 2024	NOV 12, 2024	NOV 12, 2024
4	*PREVENTIVE MAINTENANCE OF AIR-CONDITIONING SYSTEM AT CENTRAL AND REGIONAL NMP - FY 2025 LOT#2: NORTHERN LUZON NM	FMD	YES	PB	OCTOBER 22, 2024	November 12, 2024	November 19, 2024	December 16, 2024	December 6, 2024	DECEMBER 16, 2024	December 23, 2024	December 27, 2024	JANUARY 20, 2025	JAN 30, 2025	JANUARY 31, 2025	GOP	555,480.00	555,480.00		368,000.00	COA MUSEO NHCP PCI IPGI	NOV 12, 2024	NOV 12, 2024	NOV 12, 2024	NOV 12, 2024	NOV 12, 2024	NOV 12, 2024	NOV 12, 2024
5	*PREVENTIVE MAINTENANCE OF AIR-CONDITIONING SYSTEM AT CENTRAL AND REGIONAL NMP - FY 2025 LOT#3: CENTRAL SOUTHERN LUZON & MIMAROPA NM	FMD	YES	PB	OCTOBER 22, 2024	November 12, 2024	November 19, 2024	December 16, 2024	December 6, 2024	DECEMBER 16, 2024	December 23, 2024	December 27, 2024	JANUARY 20, 2025	JAN 30, 2025	JANUARY 31, 2025	GOP	270,678.00	270,678.00		185,000.00	COA MUSEO NHCP PCI IPGI	NOV 12, 2024	NOV 12, 2024	NOV 12, 2024	NOV 12, 2024	NOV 12, 2024	NOV 12, 2024	NOV 12, 2024
6	*PREVENTIVE MAINTENANCE OF AIR-CONDITIONING SYSTEM AT CENTRAL AND REGIONAL NMP - FY 2025 LOT#4: VISAYAS NM	FMD	YES	PB	OCTOBER 22, 2024	November 12, 2024	November 19, 2024	December 16, 2024	December 6, 2024	DECEMBER 16, 2024	December 23, 2024	December 27, 2024	JANUARY 20, 2025	JAN 30, 2025	JANUARY 31, 2025	GOP	1,960,680.00	1,960,680.00		1,339,500.00	COA MUSEO NHCP PCI IPGI	NOV 12, 2024	NOV 12, 2024	NOV 12, 2024	NOV 12, 2024	NOV 12, 2024	NOV 12, 2024	NOV 12, 2024
7	*PREVENTIVE MAINTENANCE OF AIR-CONDITIONING SYSTEM AT CENTRAL AND REGIONAL NMP - FY 2025 LOT#5: MINDANAO NM	FMD	YES	PB	OCTOBER 22, 2024	November 12, 2024	November 19, 2024	December 16, 2024	December 6, 2024	DECEMBER 16, 2024	December 23, 2024	December 27, 2024	JANUARY 20, 2025	JAN 28, 2025	JANUARY 30, 2025	GOP	1,521,162.00	1,521,162.00		1,201,718.00	COA MUSEO NHCP PCI IPGI	NOV 12, 2024	NOV 12, 2024	NOV 12, 2024	NOV 12, 2024	NOV 12, 2024	NOV 12, 2024	NOV 12, 2024
8	PROCUREMENT OF VARIOUS LIGHTING FIXTURES FY 2025 (SUPPLY AND DELIVERY) LOT 1: SUPPLY AND DELIVERY OF VARIOUS LIGHTING FIXTURES FY 2025	FMD	YES	PB	OCT 30, 2024	NOV 16, 2025	NOV 25, 2025	DEC 11, 2025	DEC 11, 2025	DECEMBER 18, 2024	January 2, 2025	January 2, 2025	JANUARY 15, 2025	JANUARY 27, 2025	JANUARY 28, 2025	GOP	2,400,000.00	2,400,000.00		2,325,400.00	COA MUSEO NHCP PCI IPGI	NOV 18, 2024	NOV 18, 2024	NOV 18, 2024	NOV 18, 2024	NOV 18, 2024	NOV 18, 2024	NOV 18, 2024
9	PROCUREMENT OF VARIOUS LIGHTING FIXTURES FY 2025 (SUPPLY AND DELIVERY) LOT 2: PROCUREMENT OF VARIOUS LIGHTING FIXTURES FY 2025	EEMPSD	YES	PB	OCT 30, 2024	NOV 16, 2025	NOV 25, 2025	DEC 11, 2026	DEC 11, 2026	DECEMBER 18, 2024	January 2, 2025	January 2, 2025	JANUARY 15, 2025	JANUARY 27, 2025	JANUARY 28, 2025	GOP	2,000,000.00	2,000,000.00		1,954,355.00	COA MUSEO NHCP PCI IPGI	NOV 18, 2024	NOV 18, 2024	NOV 18, 2024	NOV 18, 2024	NOV 18, 2024	NOV 18, 2024	NOV 18, 2024
10	PROVISION OF JANITORIAL SERVICES FOR THE NATIONAL MUSEUM OF THE PHILIPPINES (NMP) COMPLEX AND COMPONENT MUSEUMS FOR FY 2025	GASD	YES	PB	OCT 21, 2024	NOV 19, 2024	NOV 26, 2024	DEC 12, 2024	DEC 12, 2024	December 16, 2025	December 26, 2024	December 27, 2024	January 2, 2025	JANUARY 8, 2025	JANUARY 9, 2025	GOP	63,406,539.16	63,406,539.16		63,288,662.84	COA MUSEO NHCP PCI IPGI	NOV 20, 2024	NOV 20, 2024	NOV 20, 2024	NOV 20, 2024	NOV 20, 2024	NOV 20, 2024	NOV 20, 2024
11	PROCUREMENT OF SECURITY SERVICES FY 2025	SECURITY	YES	PB	OCT 21, 2024	NOV 20, 2024	NOV 27, 2024	DEC 13, 2024	DEC 13, 2024	December 16, 2025	December 26, 2024	December 27, 2024	January 2, 2025	JANUARY 8, 2025	JANUARY 9, 2025	GOP	93,306,987.00	93,306,987.00		92,692,977.00	COA MUSEO NHCP PCI IPGI	NOV 21, 2024	NOV 21, 2024	NOV 21, 2024	NOV 21, 2024	NOV 21, 2024	NOV 21, 2024	NOV 21, 2024
12	PREVENTIVE MAINTENANCE OF ELEVATOR AT CENTRAL NMP FY 2025 LOT 1: CENTRAL NATIONAL MUSEUM BUILDINGS	FMD	YES	PB	OCT 22, 2024	NOV 21, 2024	NOV 28, 2024	DEC 16, 2024	DEC 16, 2024	DECEMBER 20, 2024	January 3, 2025	January 6, 2025	January 15, 2025	JANUARY 28, 2025	JANUARY 30, 2025	GOP	1,240,000.00	1,240,000.00		890,400.00	COA MUSEO NHCP PCI IPGI	NOV 26, 2024	NOV 26, 2024	NOV 26, 2024	NOV 26, 2024	NOV 26, 2024	NOV 26, 2024	NOV 26, 2024
13	PREVENTIVE MAINTENANCE OF ELEVATOR AT CENTRAL NMP FY 2025 LOT 2: VISAYAS & MIMAROPA NM	FMD	YES	PB	OCT 22, 2024	NOV 21, 2024	NOV 28, 2024	DEC 16, 2024	DEC 16, 2024	DECEMBER 20, 2024	January 3, 2025	January 6, 2025	January 15, 2025	JANUARY 28, 2025	JANUARY 30, 2025	GOP	640,605.00	640,605.00		588,000.00	COA MUSEO NHCP PCI IPGI	NOV 26, 2024	NOV 26, 2024	NOV 26, 2024	NOV 26, 2024	NOV 26, 2024	NOV 26, 2024	NOV 26, 2024
14	PREVENTIVE MAINTENANCE OF ELEVATOR AT CENTRAL NMP FY 2025 LOT 3: MINDANAO NM	FMD	YES	PB	OCT 22, 2024	NOV 21, 2024	NOV 28, 2024	DEC 16, 2024	DEC 16, 2024	DECEMBER 20, 2024	January 3, 2025	January 6, 2025	January 15, 2025	JANUARY 28, 2025	JANUARY 30, 2025	GOP	219,395.00	219,395.00		216,000.00	COA MUSEO NHCP PCI IPGI	NOV 26, 2024	NOV 26, 2024	NOV 26, 2024	NOV 26, 2024	NOV 26, 2024	NOV 26, 2024	NOV 26, 2024
15	REHABILITATION OF NATIONAL MUSEUM OF THE PHILIPPINES KABAYAN BURIAL CAVES SITE MUSEUM AND SATELLITE OFFICE IN KABAYAN, BENGUET, PHASE II	FMD	YES	PB	OCT 29, 2024	NOV 22, 2024	NOV 29, 2024	DEC 17, 2024	DEC 17, 2024	December 19, 2024	January 10, 2025	January 16, 2025	January 20, 2025	JANUARY 30, 2025	JANUARY 31, 2025	GOP	15,000,000.00		15,000,000.00	14,984,889.46	COA MUSEO NHCP PCI PICE IPGI UAP	NOV 25, 2024	NOV 25, 2024	NOV 25, 2024	NOV 25, 2024	NOV 25, 2024	NOV 25, 2024	NOV 25, 2024
16	*GENERAL PEST CONTROL AT CENTRAL AND REGIONAL NMP-FY 2025 LOT#1: CENTRAL NM BUILDING	FMD	YES	PB	OCTOBER 22, 2024	November 12, 2024	November 19, 2024	December 11, 2024	December 6, 2024	December 11, 2024	December 23, 2024	December 27, 2024	JANUARY 16, 2025	JAN 27, 2025	JAN 28, 2025	GOP	1,404,000.00	1,404,000.00		772,200.11	COA MUSEO NHCP PCI IPGI	NOV 12, 2024	NOV 12, 2024	NOV 12, 2024	NOV 12, 2024	NOV 12, 2024	NOV 12, 2024	NOV 12, 2024
17	*GENERAL PEST CONTROL AT CENTRAL AND REGIONAL NMP-FY 2025 LOT#2: NORTHERN LUZON NM	FMD	YES	PB	OCTOBER 22, 2024	November 12, 2024	November 19, 2024	December 11, 2024	December 6, 2024	December 11, 2024	December 23, 2024	December 27, 2024	JANUARY 16, 2025	JAN 30, 2025	JAN 31, 2025	GOP	1,732,290.00	1,732,290.00		1,170,540.00	COA MUSEO NHCP PCI IPGI	NOV 12, 2024	NOV 12, 2024	NOV 12, 2024	NOV 12, 2024	NOV 12, 2024	NOV 12, 2024	NOV 12, 2024
18	*GENERAL PEST CONTROL AT CENTRAL AND REGIONAL NMP-FY 2025 LOT#3: CENTRAL SOUTHERN LUZON & MIMAROPA NM	FMD	YES	PB	OCTOBER 22, 2024	November 12, 2024	November 19, 2024	December 11, 2024	December 6, 2024	December 11, 2024	December 23, 2024	December 27, 2024	JANUARY 16, 2025	JAN 27, 2025	JAN 28, 2025	GOP	1,134,000.00	1,134,000.00		850,500.73	COA MUSEO NHCP PCI IPGI	NOV 12, 2024	NOV 12, 2024	NOV 12, 2024	NOV 12, 2024	NOV 12, 2024	NOV 12, 2024	NOV 12, 2024

No	Procurement Program/Project	PMO/ End-User	FY	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (PHP)			Contract Cost (PHP) Total	List of Invited Observers	Date of Receipt of Invitation							
					Pre-Proc Conference	Advs/Post of IAB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing		Notice to Proceed	Total	MOOE			CO	Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award
19	*GENERAL PEST CONTROL AT CENTRAL AND REGIONAL NMP-FY 2025 LOT#4: VISAYAS NM	FMD	YES	PB	OCTOBER 22, 2024	November 12, 2024	November 19, 2024	December 11, 2024	December 6, 2024	December 11, 2024	December 23, 2024	December 27, 2024	JANUARY 16, 2025	JAN 30, 2025	JAN 31, 2025	GOP	1,336,523.00	1,336,523.00		747,310.00	COA MUSEO NHCP PCCI IPGI	NOV 12, 2024	NOV 12, 2024	NOV 12, 2024	NOV 12, 2024	NOV 12, 2024	NOV 12, 2024	NOV 12, 2024
20	*GENERAL PEST CONTROL AT CENTRAL AND REGIONAL NMP-FY 2025 LOT#5: MINDANAO NM	FMD	YES	PB	OCT. 22, 2024	Nov. 12, 2024	Nov. 19, 2024	Dec. 11, 2024	Dec. 6, 2024	December 11, 2024	December 23, 2024	December 27, 2024	January 16, 2025	JAN 27, 2025	JAN 28, 2025	GOP	997,187.00	997,187.00		817,699.21	COA MUSEO NHCP PCCI IPGI	NOV 12, 2024	NOV 12, 2024	NOV 12, 2024	NOV 12, 2024	NOV 12, 2024	NOV 12, 2024	NOV 12, 2024
21	REHABILITATION OF FORMER UNITED STATES AIR FORCE (USAF) HOSPITAL IN CLARK, FREEPORT, PAMPANGA, AND CONVERSION TO NATIONAL MUSEUM OF THE PHILIPPINES CENTRAL LUZON, PHASE II	FMD	YES	PB	OCT 21, 2024	NOV 15, 2024	NOV 22, 2024	DEC 10, 2024	DEC 10, 2024	December 16, 2024	December 27, 2024	January 2, 2025	January 21, 2025	JANUARY 30, 2025	JANUARY 30, 2025	GOP	375,585,864.62		375,585,864.62	371,945,658.69	COA MUSEO NHCP PCCI PICE IPGI UAP	NOV 19, 2024	NOV 19, 2024	NOV 19, 2024	NOV 19, 2024	NOV 19, 2024	NOV 19, 2024	NOV 19, 2024
22	SUPPLY AND DELIVERY OF VARIOUS MAINTENANCE MATERIALS FY 2025	FMD	YES	PB	OCT 30, 2024	NOV 16, 2024	NOV 25, 2025	DEC 11, 2026	DEC 11, 2026	DEC. 11, 2024	Dec. 27, 2024	Jan 3, 2024	Jan 17, 2025	Jan 30, 2025	JAN 31, 2025	GOP	1,500,000.00	1,500,000.00		1425242.00	COA MUSEO NHCP PCCI IPGI	NOV 18, 2024	NOV 18, 2024	NOV 18, 2024	NOV 18, 2024	NOV 18, 2024	NOV 18, 2024	NOV 18, 2024
Total Allocated																	641,531,031.98	179,717,526.16	464,213,507.82									
Total Contract																				634,062,409.73								
Total Savings (Total Allocated - Total Contract)																												
																	9,868,624.25											

COMPLETED PROCUREMENT ACTIVITIES (PUBLIC BIDDING)

1	Supply, Delivery, and Fabrication of Retractable Stanchion Posts and Sign Holder Attachments	CM/VOO	No	PB	Feb 7, 2025	Feb 13, 2025	Feb 20, 2025	Feb. 13, 2025	March 5, 2025	April 9, 2025	April 9, 2025	March 17, 2025	March 20, 2025	March 20, 2024	April 21, 2024	GoP	2,135,700.00	2,135,700.00		2,125,980.00	COA MUSEO NHCP PCCI	Feb. 13, 2025	Feb. 13, 2025	Feb. 13, 2025	Feb. 13, 2025	Feb. 13, 2025	Feb. 13, 2025	Feb. 13, 2025	Feb. 13, 2025
2	Modernization of Two (2) Units "Journey" Passenger Elevator (Scenic Elevator) at NMFA Bldg.	FMD	No	PB	Feb 7, 2025	Feb 13, 2025	Feb 20, 2025	Feb. 13, 2025	March 5, 2025	April 15, 2025	April 15, 2025	April 14, 2025	April 14, 2025	April 14, 2025	My 5, 2025	GoP	2,200,000.00	2,200,000.00		1,998,000.00	COA MUSEO NHCP PCCI	Feb. 13, 2025	Feb. 13, 2025	Feb. 13, 2025	Feb. 13, 2025	Feb. 13, 2025	Feb. 13, 2025	Feb. 13, 2025	Feb. 13, 2025
3	Printing and Publication: Exhibition Catalogue	EEM/PSD	No	PB	March 6, 2025	Mar 12, 2025	March 19, 2025	March 31, 2025	March 31, 2025	April 15, 2025	April 15, 2025	April 28, 2025	April 28, 2025	May 15, 2025	May 21, 2025	GoP	1,000,000.00	1,000,000.00		887,100.00	COA MUSEO NHCP PCCI	March 12, 2025	March 12, 2025	March 12, 2025	March 12, 2025	March 12, 2025	March 12, 2025	March 12, 2025	March 12, 2025
4	Offset Printing and Delivery of Piña-Seda: Pineapple and Silk Cloths from the Tropics Coffee Table Book	EEM/PSD	No	PB	March 20, 2025	Apr 15, 2025	April 21, 2025	May 5, 2025	May 5, 2025	May 26, 2025	May 26, 2025	May 23, 2025	May 27, 2025	June 11, 2025	June 11, 2025	GoP	1,400,000.00	1,400,000.00		527,022.00	COA MUSEO NHCP PCCI	March 12, 2025	March 12, 2025	March 12, 2025	March 12, 2025	March 12, 2025	March 12, 2025	March 12, 2025	March 12, 2025
Total Allocated Budget of Proc.																	6,735,700.00	6,735,700.00	0.00										
Total Contract Price of Procurement Activities Conducted																					5,538,102.00								
Total Saving (Total Allocated Budget																					1,197,598.00								

ONGOING PROCUREMENT ACTIVITIES (PUBLIC BIDDING)

1	Restoration and Development of NMP Museums and Declared/Associated Heritage Sites in the Visayas (Repair and Maintenance at National Museum of the Philippines - Iloilo)	FMD	No	PB	March 20, 2025	Apr 03, 2025	April 10, 2025	April 28, 2025	April 28, 2025	May 28, 2025	May 28, 2025	May 29, 2025	June 5, 2025	on process	on process	GoP	5,100,000.00	5,100,000.00		5,037,186.61	COA MUSEO NHCP PCCI IPGI	April 3, 2025	April 3, 2025	April 3, 2025	April 3, 2025	April 3, 2025	April 3, 2025	April 3, 2025
2	Repair and Maintenance at National Museum of the Philippines - Davao	FMD	No	PB	March 20, 2025	Apr 03, 2025	April 10, 2025	April 28, 2025	April 28, 2025	May 22, 2025	May 22, 2025	on process	on process	on process	on process	GoP	2,100,000.00	2,100,000.00		2,025,000.00	COA MUSEO NHCP PCCI IPGI	April 3, 2025	April 3, 2025	April 3, 2025	April 3, 2025	April 3, 2025	April 3, 2025	April 3, 2025
3	Repainting of Exterior Walls of NMNH Building	FMD	No	PB	March 6, 2025	Apr 05, 2025	April 10, 2025	April 28, 2025	April 28, 2025	May 28, 2025	May 28, 2025	May 29, 2025	on process	on process	on process	GoP	5,600,000.00	5,600,000.00		5,037,186.61	COA MUSEO NHCP PCCI IPGI	April 7, 2025	April 7, 2025	April 7, 2025	April 7, 2025	April 7, 2025	April 7, 2025	April 7, 2025
4	Repairs and Maintenance at National Museum of the Philippines - Iloilo	FMD	No	PB	May 5, 2025	May 07, 2025	May 15, 2025	May 29, 2025	May 29, 2025	June 2, 2025	June 2, 2025	June 18, 2025	June 5, 2025	June 30, 2025	on process	GoP	10,400,000.00	10,400,000.00		9,866,808.98	COA MUSEO NHCP PCCI	May 8, 2025	May 8, 2025	May 8, 2025	May 8, 2025	May 8, 2025	May 8, 2025	May 8, 2025
5	Exhibitions and Fit-Out of Various National Museum of the Philippines - Central and Regional Sites - Supply and Delivery of Goods, and Services and Fit-out of the Paghabul sa Antique Interactive Area	EEM/PSD	No	PB	March 20, 2025	Apr 15, 2025	April 21, 2025	May 5, 2025	May 5, 2025	June 5, 2025	June 5, 2025	on process	on process	on process	on process	GoP	2,015,000.00	2,015,000.00		2,015,000.00	COA MUSEO NHCP PCCI IPGI	April 15, 2025	April 15, 2025	April 15, 2025	April 15, 2025	April 15, 2025	April 15, 2025	April 15, 2025
6	Close-Circuit Television (CCTV) Surveillance Systems for NMP Regional Museums	ICT	No	PB	March 10, 2025	May 03, 2025	May 14, 2025	May 28, 2025	May 28, 2025	June 9, 2025	June 9, 2025	June 9, 2025	June 17, 2025	on process	on process	GoP	11,915,000.00	11,915,000.00		11,908,000.00	COA MUSEO NHCP PCCI	May 6, 2025	May 6, 2025	May 6, 2025	May 6, 2025	May 6, 2025	May 6, 2025	May 6, 2025
7	Lot 1: Procurement of Service (Preventive Maintenance of IP Telephony)	ICT	No	PB	March 10, 2025	May 03, 2025	May 14, 2025	May 28, 2025	May 28, 2025	May 30, 2025	May 30, 2025	June 13, 2025	June 16, 2025	on process	on process	GoP	1,600,000.00	1,600,000.00		1,200,000.00	COA MUSEO NHCP PCCI	May 6, 2025	May 6, 2025	May 6, 2025	May 6, 2025	May 6, 2025	May 6, 2025	May 6, 2025
8	Lot 2: Preventive Maintenance of AV Equipment	ICT	No	PB	March 21, 2025	May 03, 2025	May 14, 2025	May 28, 2025	May 28, 2025	May 30, 2025	May 30, 2025	June 13, 2025	on process	on process	on process	GoP	600,000.00	600,000.00		598,000.00	COA MUSEO NHCP	May 6, 2025	May 6, 2025	May 6, 2025	May 6, 2025	May 6, 2025	May 6, 2025	May 6, 2025
9	Exhibition and Fit-out of Various National Museum of the Philippines Central and Regional Sites-Fit-Out of Gallery and Supply and Delivery of Goods and Services at the National Museum of Natural History for the Exhibition "Ain-Our Assets, Natural Heritage, and Cultural Identity"	EEM/PSD	No	PB	N/A	May 03, 2025	May 13, 2025	May 27, 2025	May 27, 2025	May 30, 2025	May 30, 2025	June 16, 2025	June 16, 2025	on process	on process	GoP	5,340,600.00	5,340,600.00		5,000,000.00	COA MUSEO NHCP PCCI IPGI	May 3, 2025	May 3, 2025	May 3, 2025	May 3, 2025	May 3, 2025	May 3, 2025	May 3, 2025
10	Restoration and Development of NMP Museums and Declared/Associated Heritage Sites in the Visayas (Development of NMP-General Antonio L. Lacson Ancestral House in Talisay City, Negros Occidental)	FMD	No	PB	N/A	May 8, 2025	June 2, 2025	June 18, 2025	May 20, 2025	June 26, 2025	June 26, 2025	June 30, 2025	on process	on process	on process	GoP	5,000,000.00	5,000,000.00			COA MUSEO NHCP PCCI PICE	May 8, 2025	May 8, 2025	May 8, 2025	May 8, 2025	May 8, 2025	May 8, 2025	May 8, 2025
11	Upgrading of Air-conditioning System at South-West Portion of NMFA Main Building	FMD	No	PB	April 8, 2025	May 14, 2025	May 21, 2025	June 4, 2025	June 4, 2025	June 30, 2025	June 30, 2025	June 30, 2025	on process	on process	on process	GoP	16,000,000.00	16,000,000.00		9,698,889.00	COA MUSEO NHCP PCCI	May 14, 2025	May 14, 2025	May 14, 2025	May 14, 2025	May 14, 2025	May 14, 2025	May 14, 2025
12	Supply, Delivery and Installation of Additional Field Devices for Fire Detection & Alarm System (FDAS) at NMFA Building	FMD	No	PB	April 8, 2025	May 14, 2025	May 21, 2025	June 4, 2025	June 4, 2025	June 20, 2025	June 20, 2025	July 1, 2025	on process	on process	on process	GoP	1,050,000.00	1,050,000.00			MUSEO NHCP PCCI	May 14, 2025	May 14, 2025	May 14, 2025	May 14, 2025	May 14, 2025	May 14, 2025	May 14, 2025

	Procurement Program/Project	PMO/ End-User	FY	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (PAP)			Contract Cost (PAP) Total	List of Invited Observers	Date of Receipt of Invitation						
					Pre-Proc Conference	Adm/Post of IAB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of SAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed		Total	MOOE	CO			Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award
13	Exhibitions and Fit-Out of Various National Museum of the Philippines - Central and Regional Sites - MAPPING THE PHILIPPINE ARCHIPELAGO THROUGH CARTOGRAPHY AT NMP CEBU, INSURANCE EXPENSES, TRANSPORTATION	EEMPSD	No	PB	April 23, 2025	May 21, 2025	May 26, 2025	June 9, 2025	June 9, 2025	on process	on process	on process	on process	on process	on process	GoP	4,585,000.00	4,585,000.00	4,585,000.00	4,585,000.00	COA MUSEO NHCP PCO IPGI	May 22, 2025	May 22, 2025	May 22, 2025	May 22, 2025	May 22, 2025	May 22, 2025	May 22, 2025
14	PREVENTIVE MAINTENANCE SERVICE (PMS) OF THE MOTOR VEHICLES OF THE NATIONAL MUSEUM OF THE PHILIPPINES FOR FISCAL YEAR 2025	GASD	No	PB	May 13, 2025	May 31, 2025	June 10, 2025	June 26, 2025	June 26, 2025	on process	on process	on process	on process	on process	on process	GoP	1,863,261.00	1,863,261.00			MUSEO NHCP PCO IPGI	May 22, 2025	May 22, 2025	May 22, 2025	May 22, 2025	May 22, 2025	May 22, 2025	May 22, 2025
15	LEASING OF PHOTOCOPIERS FOR NMP COMPLEX	ICT	No	PB	May 13, 2025	May 31, 2025	June 10, 2025	June 26, 2025	June 26, 2025	on process	on process	on process	on process	on process	on process	GoP	2,500,000.00	2,500,000.00			MUSEO NHCP PCO	May 22, 2025	May 22, 2025	May 22, 2025	May 22, 2025	May 22, 2025	May 22, 2025	May 22, 2025
16	Restoration and Development of NMP Museums and Declared/Associated Heritage Sites in the Visayas (Repair and Maintenance at National Museum of the Philippines - Tagbilaran)	FMD	No	PB	April 23, 2025	Jun 12, 2025	June 10, 2025	on process	on process	on process	on process	on process	on process	on process	on process	GoP	2,400,000.00	2,400,000.00			COA MUSEO NHCP PCO PCE IPGI	June 13, 2025	June 13, 2025	June 13, 2025	June 13, 2025	June 13, 2025	June 13, 2025	June 13, 2025
17	Exhibition and Fit-out of Various National Museum of the Philippines Central & Regional Sites (Upgrading of Building Management System (BMS) at the National Museum of Natural History (NMNH) Building and Continuation of the Upgrading of Building Management System at NMA Building)	FMD	No	PB	May 13, 2025	Jun 12, 2025	June 10, 2025	on process	on process	on process	on process	on process	on process	on process	on process	GoP	11,100,000.00	11,100,000.00			COA MUSEO NHCP PCO IPGI	June 13, 2025	June 13, 2025	June 13, 2025	June 13, 2025	June 13, 2025	June 13, 2025	June 13, 2025
18	Repair & Maintenance of Laboratories & Repositories at NMNH	AD	No	PB	May 13, 2025	Jun 12, 2025	June 10, 2025	on process	on process	on process	on process	on process	on process	on process	on process	GoP	2,800,000.00	2,800,000.00			COA MUSEO NHCP	June 13, 2025	June 13, 2025	June 13, 2025	June 13, 2025	June 13, 2025	June 13, 2025	June 13, 2025
Total Allotted Budget of Procurement Activities																	60,768,861.00	68,768,861.00	4,585,000.00									

COMPLETED PROCUREMENT ACTIVITIES (ALTERNATIVE PROCUREMENT)

1	Improvement of Restroom at NMFA Building (Take-over Contract)	FMD	NO	Take-Over Contract	N/A	N/A	N/A	N/A	January 31, 2025	2/6/2025	February 6, 2025	2/21/2025	2/24/2025	3/31/2025	3/31/2025	GoP	1,337,707.63		₱1,337,707.63	1,336,591.58	N/A							
2	Supplies and Materials for the APP-CSE2025 Supplemental-1Q2025 (Sharp Cart) for NM use	GASD - SMS	NO	DIRECT CONTRACTING	N/A	02/02/2025	N/A	2/12/2025	2/12/2025	N/A	2/12/2025	2/18/2025	Feb 21, 2025	3/3/2025	3/3/2025	GoP	238,500.00	238,500.00		207,630.00	N/A							
3	Supplies and Materials for the APP-CSE2025 Supplemental-1Q2025 (Kyocera Toner Cart) for NM use	GASD - SMS	NO	DIRECT CONTRACTING	N/A	02/02/2025	N/A	2/12/2025	2/12/2025	N/A	2/12/2025	2/18/2025	2/20/2025	2/28/2025	2/28/2025	GoP	614,560.00	614,560.00		614,525.00	N/A							
4	CASCADING OF OPCR/DPCR AND PCR(DOONUM) in Baguio City	RAOD	NO	LEASE OF VENUE	N/A	N/A	N/A	2/12/2025	2/11/2025	2/12/2025	2/12/2025	N/A	2/17/2025	2/20/2025	2/20/2025	GoP	150,840.00			150,840.00	N/A							
5	STRATEGIC PLANNING AND TEAM-BUILDING FOR (DOVM) in Iloilo City	RAOD	NO	LEASE OF VENUE	N/A	N/A	N/A	2/12/2025	2/11/2025	2/12/2025	2/12/2025	N/A	2/17/2025	3/6/2025	3/6/2025	GoP	169,300.00			169,300.00	N/A							
6	PROCUREMENT OF LEASE OF VENUE FOR THE CASCADING OF PERFORMANCE INDICATORS AND TARGETS AND STRATEGIC PLANNING OF SOUTH LUZON NATIONAL MUSEUM	RAOD	NO	LEASE OF VENUE	N/A	N/A	N/A	2/14/2025	2/12/2025	2/14/2025	2/14/2025	N/A	2/24/2025	2/28/2025	2/28/2025	GoP	221,180.00			221,180.00	N/A							
7	CONDUCT OF FACILITIES MANAGEMENT DIVISION (FMD) CAPACITY BUILDING AND CASCADING OF 2025 PERFORMANCE TARGETS	FMD	NO	LEASE OF VENUE	N/A	N/A	N/A	2/18/2025	2/17/2025	2/18/2025	2/18/2025	N/A	2/20/2025	2/27/2025	2/27/2025	GoP	179,017.07			179,017.07	N/A							
8	PROCUREMENT OF LEASE OF VENUE FOR THE CASCADING OF PERFORMANCE INDICATORS AND TARGETS AND STRATEGIC PLANNING OF SOUTH LUZON NATIONAL MUSEUM	CM/VOO	NO	LEASE OF VENUE	N/A	N/A	N/A	Feb 20, 2025	Feb 17, 2025	Feb 20, 2025	Feb 20, 2025	N/A	Feb 25, 2025	March 17, 2025	March 17, 2025	GoP	167,561.13			167,561.13	N/A							
9	Lease of Venue with Meals and Accommodation for the Conduct of PRIME HRM Level III Orientation	HRMD	NO	LEASE OF VENUE	N/A	N/A	N/A	March 17, 2025	March 17, 2025	March 17, 2025	March 17, 2025	N/A	March 20, 2025	March 24, 2025	March 24, 2025	GoP	534,780.61			534,780.61	N/A							
10	Procurement of travel and tours provider for the strategic planning and cascading of performance Targets for FY 2025 of the General Administrative Services Division (GASD)	GASD - SMS	NO	LEASE OF VENUE	N/A	N/A	N/A	March 24, 2025	March 20, 2025	March 24, 2025	March 24, 2025	N/A	March 24, 2025	March 28, 2025	March 28, 2025	GoP	194,400.00			194,400.00	N/A							
11	Engagement of Consultancy Services for the Nomination of Tabon Cave Complex to the UNESCO World Heritage List	RAOD	NO	HIGHLY TECHNICAL CONSULTANCY	N/A	28/03/2025	N/A	31/03/2025	28/03/2028	N/A	02/04/2025	4/2/2025	4/4/2025	5/22/2025	5/23/2025	GoP	751,800.00			751,800.00	N/A							
12	FY 2025 National Women's Month Celebration - Advocacy Campaign Kick-Off Collaterals	GAD	NO	SVP	N/A	09/02/2025	N/A	Feb 12, 2025	Feb 12, 2025	Feb 12, 2025	Feb 12, 2025	N/A	Feb 20, 2025	March 5, 2025	March 5, 2025	GoP	569,595.15			569,595.15	N/A							
13	PREVENTIVE MAINTENANCE OF ARGONITE GAS FIRE SUPPRESSION SYSTEM AT NATIONAL MUSEUM OF FINE ARTS (NMFA) BUILDING FY 2025	FMD	NO	SVP	N/A	25/02/2025	N/A	Mar 4, 2025	Mar 3, 2025	Mar 4, 2025	Mar 4, 2025	N/A	Mar 6, 2025	March 13, 2025	March 13, 2025	GoP	120,000.00			120,000.00	N/A							
14	PREVENTIVE MAINTENANCE OF SEWAGE TREATMENT PLANTS (STP) AT NATIONAL MUSEUM OF FINE ARTS (NMFA) BUILDING FY 2025	FMD	NO	SVP	N/A	25/02/2025	N/A	Mar 4, 2025	Mar 3, 2025	Mar 4, 2025	Mar 4, 2025	N/A	Mar 6, 2025	March 13, 2025	March 13, 2025	GoP	200,000.00			200,000.00	N/A							
15	SUPPLY AND DELIVERY OF PURIFIED DRINKING WATER TO THE NATIONAL MUSEUM OF THE PHILIPPINES (Central Office)	SMS	NO	SVP	N/A	Feb 18, 2025	N/A	March 4, 2025	Feb 24, 2025	March 4, 2025	March 4, 2025	N/A	March 6, 2025	March 24, 2025	March 24, 2025	GoP	177,345.00			177,345.00	N/A							

	Procurement Program/Project	PMO/ End-User	FY	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (PSP)			Contract Cost (PSP) Total	List of Invited Observers	Date of Recelist of Invitation							
					Pre-Proc Conference	Ads/Post of IAB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed		Total	MOOE	CO			Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	
16	EXHIBITION AND FIT-OUT OF VARIOUS NATIONAL MUSEUM OF THE PHILIPPINES - CENTRAL AND REGIONAL SITES - FABRICATION, PRINTING, INSTALLATION, SHIPMENT OF ARTWORKS AND MEMORABILIA, AND DELIVERY OF SUPPLIES AND MATERIALS FOR THE EXHIBITION, "PHYLLIS ZABALLERO AT NMFA" AT GALLERY XVI, NATIONAL MUSEUM OF FINE ARTS	FAD	NO	SVP	N/A	26/02/2025	N/A	March 7, 2025	March 5, 2025	March 7, 2025	March 7, 2025	N/A	March 14, 2025	March 24, 2025	March 24, 2025	GoP	990,000.00	990,000.00		990,000.00	N/A								
17	Preventive Maintenance of 1-unit 2500KVA Pad-Mounted Transformer at National Museum of Natural History (NMNH) Building-FY 2025	FMD	NO	SVP	N/A	02/02/2026	N/A	March 10, 2025	March 6, 2025	March 10, 2025	March 10, 2025	N/A	March 20, 2025	March 27, 2025	March 27, 2025	GoP	160,000.00	160,000.00		95,000.00	N/A								
18	NMP FY2025 National Women's Month Celebration-Procurement of Meals and snack - Breaking color barrier and Magna Carta for women -ABC: 28,800.00-Procurement of meals and snack - The songs she sings: A hymn of Gratitude to women's strength, courage and resilience - ABC: 74,950.00	GAD	NO	SVP	N/A	21/03/2025	N/A	March 24, 2025	March 24, 2025	March 24, 2025	March 24, 2025	N/A	March 25, 2025	April 8, 2025	April 8, 2025	GoP	116,253.85	116,253.85		102,750.00	N/A								
19	Preventive Maintenance of Fire Detection and Alarm System (FDAS) at Central National Museum Building fy 2025	FMD	NO	SVP	N/A	05/03/2025	N/A	March 18, 2025	March 11, 2025	March 18, 2025	March 18, 2025	N/A	March 20, 2025	April 4, 2025	April 4, 2025	GoP	480,000.00	480,000.00		380,000.00	N/A								
20	Supply, Delivery and Installation of Two (2) Units Wall Mounted Split-type Air Conditioning Units at NMFA Building	FMD	NO	SVP	N/A	21/03/2025	N/A	March 27, 2025	March 27, 2025	March 27, 2025	March 27, 2025	N/A	April 4, 2025	April 15, 2025	April 15, 2025	GoP	110,357.50	110,357.50		96,744.00	N/A								
21	Procurement of Various Flags (Philippines, NMP and Pride Flag) and Retractable Poles for NMP Complex and Component Museum	SMS	NO	SVP	N/A	19/03/2025	N/A	March 26, 2025	March 24, 2025	March 26, 2025	March 26, 2025	N/A	April 4, 2025	April 22, 2025	April 22, 2025	GoP	555,023.20	555,023.00		405,025.00	N/A								
22	CLEANING AND RE-SEALANT OF EXTERIOR DOME AT NATIONAL MUSEUM OF NATURAL HISTORY (NMNH) BUILDING FY 2025	FMD	NO	SVP	N/A	27/02/2025	N/A	April 28, 2025	April 9, 2025	April 28, 2025	April 28, 2025	N/A	May 2, 2025	June 18, 2025	June 18, 2025	GoP	980,000.00	980,000.00		970,000.00	N/A								
23	Preventive Maintenance, Verification and Calibration of Olympus BTX 8 XRD Analyzer of GPD Dry Laboratory	RCCMD	NO	SVP	N/A	02/05/2025	N/A	May 14, 2025	May 7, 2025	May 14, 2025	May 14, 2025	N/A	May 20, 2025	June 17, 2025	June 17, 2025	GoP	223,300.00	223,300.00		223,300.00	N/A								
24	SUPPLY/REFILL AND DELIVERY OF THE PORTABLE FIRE EXTINGUISHER AND INSTALLATION OF ITS FLOOR-MOUNTED METAL STAND	SECURITY	NO	SVP	N/A	02/05/2025	N/A	May 21, 2025	May 19, 2025	May 21, 2025	May 19, 2025	N/A	May 26, 2025	June 17, 2025	June 17, 2025	GoP	584,500.00	584,500.00		328,079.00	N/A								
25	Procurement of Communication Equipment (Microphone, Headphone and Lapel) for Fiscal Year 2025	ICT	NO	SVP	N/A	14/05/2025	N/A	May 21, 2025	May 19, 2025	May 21, 2025	May 21, 2025	N/A	May 29, 2025	June 13, 2025	June 13, 2025	GoP	243,140.00		243,140.00	230,500.00	N/A								
26	NMP 2025 GENDER MAINSTREAMING: PROCUREMENT OF MEALS FOR THE FOLLOWING ACTIVITIES IN NMP CENTRAL FROM JUNE 1 TO DECEMBER 31, 2025	GAD	NO	SVP	N/A	29/05/2025	N/A	June 11, 2025	June 4, 2025	June 11, 2025	June 11, 2025	N/A	June 17, 2025	on process	on process	GoP	341,050.00	341,050.00		333,150.00	N/A								
27	PROCUREMENT OF MEALS AND SNACKS FOR NMP CENTRAL OFFICE TRAININGS AND SEMINAR	HRMD	NO	NP-2FB	N/A	15/05/2025	N/A	May 22, 2025	May 19, 2025	May 22, 2025	June 3, 2025	June 5, 2025	June 16, 2025	June 26, 2025	June 27, 2025	GoP	1,442,000.00	1,442,000.00		1,373,250.00	N/A								
Total Allotted Budget of Procurement Activities																	2,911,124.70	1,573,417.07	1,337,707.63										
Total Contract Price of Procurement Activities Conducted																				3,247,569.58									
Total Saving (Total Allotted Budget																	-336,441.88												

ONGOING PROCUREMENT ACTIVITIES (ALTERNATIVE PROCUREMENT)

1	Supply and Materials for the APP-CSE 2025 Supplemental - Q22025	GASD - SMS	NO	S	N/A	29/02/2025	N/A	March 7, 2025	March 7, 2025	ON PROCESS	ON PROCESS	N/A	ON PROCESS	ON PROCESS	ON PROCESS	GoP	210,506.52	210,506.52		210,210.00	N/A							
2	SUPPLY OF DIESEL FUELS FOR THE NATIONAL MUSEUM OF THE PHILIPPINES (NMP) COMPLEX SERVICE VEHICLES FOR FISCAL YEAR 2025	GASD	NO	DC	N/A	N/A	N/A	ON PROCESS	ON PROCESS	ON PROCESS	ON PROCESS	N/A	ON PROCESS	ON PROCESS	ON PROCESS	GoP					N/A							
3	Supply and Delivery of Various Office, Kits, Fieldwork Supplies and Materials of FY 2025	ARCHAEO	NO	S	N/A	01/05/2025	N/A	ON PROCESS	ON PROCESS	ON PROCESS	ON PROCESS	N/A	ON PROCESS	ON PROCESS	ON PROCESS	GoP					N/A							
4	Restoration and Development of NMP Museums and Declared/Associated Heritage Sites in the Visayas (Restoration and Site Development of the Watchtower - Belfry of the Cathedral of Sta. Catalina De Alejandria in Dumaguete City, Negros Oriental, Phase II)	FMD	NO	NP-AC	N/A	17/06/2025	N/A	June 30, 2025	25/06/2025	ON PROCESS	ON PROCESS	N/A	ON PROCESS	ON PROCESS	ON PROCESS	GoP					N/A							

No	Procurement Program/Project	PMO/ End-User	FY	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (PAP)			Contract Cost (PAP) Total	List of Invited Observers	Date of Receipt of Invitation								
					Pre-Proc Conference	Adm/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing		Notice to Proceed	Total	MOOE			CO	Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	
5	"Exhibitions and Fit-Out of Various National Museum of The Philippines – Central and Regional Sites – Supply and Delivery of Audio-Visual Content for The National Museum of The Philippines- Baler"	EEMPSD	NO	SVP	N/A	10/06/2025	N/A	16/06/2025	16/06/2025	16/06/2025	16/06/2025	N/A	6/20/2025	ON PROCESS	ON PROCESS	GoP	900,000.00		900,000.00	900,000.00	N/A								
6	Exhibition and Fit-Out of Various National Museum of the Philippines - Central and Regional Sites - FIT OUT OF POP-UP EXHIBITION AND SUPPLY AND DELIVERY OF GOODS AND SERVICES AT THE NATIONAL MUSEUM OF THE PHILIPPINES-BALER	EEMPSD	NO	SVP	N/A	17/06/2025	N/A	30/06/2025	23/06/2025	30/06/2025	30/06/2025	N/A	ON PROCESS	ON PROCESS	ON PROCESS	GoP	999,830.59		999,830.59		N/A								
7	Supply, Delivery of Tools and Equipment at Central National Museum Buildings	FMD	NO	SVP	N/A	16/06/2025	N/A	04/07/2025	10/06/2025	04/07/2025	04/07/2025	N/A	ON PROCESS	ON PROCESS	ON PROCESS	GoP					N/A								
8	NMP FY 2025 GENDER MAINSTREAMING: PROCUREMENT OF SUPPLIES AND MATERIALS FOR THE CONDUCT OF THE NMP FY 2025 GENDER MAINSTREAMING ACTIVITY FROM JUNE 1 TO DECEMBER 31, 2025	GAD	NO	SVP	N/A	10/06/2025	N/A	27/06/2025	27/06/2025	30/06/2025	30/06/2025	N/A	ON PROCESS	ON PROCESS	ON PROCESS	GoP					N/A								
Total Allotted Budget of Procurement Activities																	6,127,019.93	1,275,923.59	3,297,538.22										

Prepared by:

ATTY. JOY ANGELA AGCAOILI
Head BAC Secretariat

Recommended for Approval by:

ATTY. MA. ROSENNE M. FLORES-AVILA
Chairperson

Approved:

JEREMY BARNES, CESO III
Head of the Procuring Entity

National Museum of the Philippines Procurement Monitoring Report as of June 30, 2025 (Alternative Procurement)

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Actual Procurement Activities								Source of Funds	ABC (PhP)		Contract Cost (PhP)		Remarks (Explaining changes from the APP)
				Mode of Procurement	Ads/Post of IB	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	Total	MOOE	
COMPLETED PROCUREMENT ACTIVITIES																	
	GFA Fund Replenishment (PAL)	ODG	No	NP-53.5 Agency to Agency	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	293,149.42	293,149.42	293,149.42	293,149.42	
	GFA Fund Replenishment (PAL)	ODG	No	NP-53.5 Agency to Agency	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	250,575.58	250,575.58	250,575.58	250,575.58	
	GFA Fund Replenishment (Cebu Pacific)	ODG	No	NP-53.5 Agency to Agency	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	637,544.72	637,544.72	637,544.72	637,544.72	
	GFA Fund Replenishment (PAL)	ODG	No	NP-53.5 Agency to Agency	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	247,603.92	247,603.92	247,603.92	247,603.92	
	GFA Fund Replenishment (Cebu Pacific)	ODG	No	NP-53.5 Agency to Agency	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	698,031.54	698,031.54	698,031.54	698,031.54	
	Procurement of Lease of Venue and accommodation with meals for the conduct of Capability Building Training-Workshop: Cascading of OPCR, DPCR and IPCR 2025 from February 1 & 2, 2025Annual Strategic Commitment Review on February 10-13, 2025	Archaeology	No	NP-53.10 Lease of Real Property and Venue	c/o End-user	30-01-2025	30-01-2025	30-01-2025	N/A	02-02-2025	N/A	Government of the Philippines (current year's budget)	148,000.00	148,000.00	146,399.26	146,399.26	
	Supply and delivery of Philippine Flag	GASD	No	NP-53.9 Small Value Procurement	30-01-2025	31-01-2025	N/A	05-02-2025	N/A	06-02-2025	06-02-2025	Government of the Philippines (current year's budget)	18,000.00	18,000.00	18,000.00	18,000.00	
	GFA Fund Replenishment (PAL)	ODG	No	NP-53.5 Agency to Agency	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	47,546.49	47,546.49	47,546.49	47,546.49	
	Procurement of Lease of Venue and accommodation with meals for Annual Strategic Commitment Review on February 10-13, 2025	ODMNM	No	NP-53.10 Lease of Real Property and Venue	c/o End-user	04-02-2025	04-02-2025	06-02-2025	N/A	13-02-2025	N/A	Government of the Philippines (current year's budget)	231,118.80	231,118.80	196,000.00	196,000.00	
	Supply and Delivery of Snacks for the Participants of the Lakkay Sining Finger-Painting Activity	CMVOD	No	NP-53.9 Small Value Procurement	27-01-2025	N/A	N/A	13-02-2025	N/A	c/o End-user	c/o End-user	Government of the Philippines (current year's budget)	13,000.00	13,000.00	13,000.00	13,000.00	
	Procurement of Lease of Venue and Accommodation with meals for the conduct of Implementation of the MUCHD 2025 Annual Strategic Commitment Review (Cascading Activity)	MUCHD	No	NP-53.10 Lease of Real Property and Venue	c/o End-user	31-01-2025	04-02-2025	05-02-2025	N/A	21-05-2025	N/A	Government of the Philippines (current year's budget)	75,113.16	75,113.16	75,000.00	75,000.00	
	Procurement of meals and accommodation for the conduct of FY 2025 Annual Strategic Planning of Zoology Division on March 12-14, 2025	Zoology	No	NP-53.10 Lease of Real Property and Venue	c/o End-user	04-02-2025	04-02-2025	05-03-2025	N/A	14-03-2025	N/A	Government of the Philippines (current year's budget)	60,000.00	60,000.00	60,000.00	60,000.00	
	Supply and Delivery of Materials for Lakkay Sining Activity 2025	CMVOD	No	NP-53.9 Small Value Procurement	27-01-2024	N/A	N/A	24-02-2025	N/A	26-02-2025	26-02-2025	Government of the Philippines (current year's budget)	13,662.00	13,662.00	13,500.00	13,500.00	
	Supply and Delivery of Various Office Supplies	ODG-PMISS	No	NP-53.9 Small Value Procurement	03-02-2025	N/A	N/A	19-02-2025	N/A	26-02-2025	26-02-2025	Government of the Philippines (current year's budget)	5,200.00	5,200.00	3,590.00	3,590.00	
	Venue accomodation and meals for BNHD Casscading of OPCR, DPCR, and IPCR FY 2025 and BNHD operational planning for 2025-2026 on Feb. 17-19,2025	BNHD	No	NP-53.10 Lease of Real Property and Venue	c/o End-user	27-01-2025	06-02-2025	17-02-2026	N/A	19-02-2025	N/A	Government of the Philippines (current year's budget)	66,233.37	66,233.37	66,233.37	66,233.37	
	Procurement of Lease of Venue and Accommodation with Meals for the Conduct of Strategic Review with GAD – related activity of the Financial Services Division on February 21 – 22, 2025	FSD	No	NP-53.10 Lease of Real Property and Venue	c/o End-user	07-02-2025	11-02-2025	18-02-2025	N/A	22-02-2025	N/A	Government of the Philippines (current year's budget)	98,800.00	98,800.00	92,300.00	92,300.00	

	Repair and Maintenance of Sharp AR-5618	ODG	No	Direct Contracting	11-02-2025	N/A	N/A	27-02-2025	N/A	03-03-2025	03-03-2025	Government of the Philippines (current year's budget)	24,217.00	24,217.00	24,217.00	24,217.00	
	Payment for 51 line items of various Supplies and Materials for 1st Quarter, 2025 based on APP-CSE2025 Supplemental as per PR no. 2025-02-0119 (02-13-2025) and other supporting papers hereto attached...	GASD	No	NP-53.5 Agency to Agency	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	207,681.72	207,681.72	207,681.72	207,681.72	
	GFA Fund Replenishment (Cebu Pacific)	ODG	No	NP-53.5 Agency to Agency	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	338,018.85	338,018.85	338,018.85	338,018.85	
	Procurement of Venue, Accommodation with Meals for the Annual Strategic Review and Team building Activity of the Fine Arts Division.	FAD	No	NP-53.10 Lease of Real Property and Venue	c/o End-user	N/A	N/A	19-02-2025	N/A	21-02-2025	N/A	Government of the Philippines (current year's budget)	50,000.00	50,000.00	49,988.00	49,988.00	
	Procurement of Room Accommodation and Banquet arrangement for the conduct of Annual Strategic Commitment Review of the Architectural Arts and Heritage Division on February 26-27, 2025	AABHD	No	NP-53.10 Lease of Real Property and Venue	c/o End-user	18-02-2025	N/A	25-02-2025	N/A	27-02-2025	N/A	Government of the Philippines (current year's budget)	46,200.00	46,200.00	46,200.00	46,200.00	
	GFA Fund Replenishment (PAL)	ODG	No	NP-53.5 Agency to Agency	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	34,192.74	34,192.74	34,192.74	34,192.74	
	Tour Operator and/or travel agency for the Cascading of the FY 2025 Office Performance Commitment and Review of Research, Collections and Conservation Management Division	RCCMD	No	NP-53.10 Lease of Real Property and Venue	c/o End-user	13-02-2025	19-02-2025	26-02-2025	N/A	28-02-2025	N/A	Government of the Philippines (current year's budget)	86,669.55	86,669.55	86,669.55	86,669.55	
	Capacity Building of Exhibition, Editorial and Production Services Division	EEMPSD	No	NP-53.10 Lease of Real Property and Venue	c/o End-user	18-02-2025	21-02-2025	27-02-2025	N/A	28-02-2025	N/A	Government of the Philippines (current year's budget)	52,001.73	52,001.73	51,630.00	51,630.00	
	Procurement of Team Building Package including venue, van transportation, meals, accommodation and teambuilding activities for the conduct of PPSPD Annual Strategic Review for FY 2025	PPSD	No	NP-53.10 Lease of Real Property and Venue	c/o End-user	19-02-2025	20-02-2025	26-02-2025	N/A	01-03-2025	N/A	Government of the Philippines (current year's budget)	92,447.52	92,447.52	92,000.00	92,000.00	
	GFA Fund Replenishment (PAL)	ODG	No	NP-53.5 Agency to Agency	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	396,429.37	396,429.37	396,429.37	396,429.37	
	Procurement of Supply and Labor and Materials for the replacement of unserviceable parts and repair of One(1) unit of Portable Air Compressor of the MUCHD	MUCHD	No	NP-53.9 Small Value Procurement	21-02-2025	N/A	N/A	03-03-2025	N/A	c/o End-user	c/o End-user	Government of the Philippines (current year's budget)	10,000.00	10,000.00	6,131.05	6,131.05	
	GFA Fund Replenishment (PAL)	ODG	No	NP-53.5 Agency to Agency	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	70,742.39	70,742.39	70,742.39	70,742.39	
	Supply and Delivery of Various Medical Supplies	HRMD	No	NP-53.9 Small Value Procurement	10-02-2025	24-02-2025	27-02-2025	07-03-2025	N/A	26-03-2025	26-03-2025	Government of the Philippines (current year's budget)	97,445.81	97,445.81	92,163.80	92,163.80	
	Capacity Building package including venue, van transportation meals, accommodation, fellowship activities for the conduct of Geology and Paleontology Division Annual Strategic Review for FY 2025	GPD	No	NP-53.10 Lease of Real Property and Venue	c/o End-user	27-02-2025	28-02-2025	03-03-2025	N/A	08-03-2025	N/A	Government of the Philippines (current year's budget)	69,335.64	69,335.64	68,400.00	68,400.00	
	Procurement of Fixtures and Printing Services for the NMP booth at the Philippine Book Festival (PBF)	EEMPSD	No	NP-53.9 Small Value Procurement	03-03-2025	06-03-2025	N/A	11-03-2025	N/A	17-03-2025	c/o End-user	Government of the Philippines (current year's budget)	50,000.00	50,000.00	50,000.00	50,000.00	
	Supply and Delivery of Various Office Supplies	GASD	No	NP-53.9 Small Value Procurement	26-02-2025	N/A	N/A	20-03-2025	N/A	03-04-2025	03-04-2025	Government of the Philippines (current year's budget)	27,374.00	27,374.00	21,094.00	21,094.00	
	Procurement of Provider for Periodic Preventive Maintenance and Calibration of Various Microscope (19 units) in the National Museum of the Philippines Central Office	RCCMD	No	NP-53.9 Small Value Procurement	13-02-2025	21-02-2025	07-03-2025	24-03-2025	N/A	06-05-2025	06-05-2025	Government of the Philippines (current year's budget)	94,050.00	94,050.00	63,840.00	63,840.00	
	GFA Fund Replenishment (PAL)	ODG	No	NP-53.5 Agency to Agency	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	154,592.82	154,592.82	154,592.82	154,592.82	
	Supply and Materials for Lakbay Kalkasan 2025: Nature and Art In Harmony	CMVOD	No	NP-53.9 Small Value Procurement	03-03-2025	N/A	N/A	18-03-2025	N/A	31-03-2025	31-03-2025	Government of the Philippines (current year's budget)	11,978.50	11,978.50	11,918.75	11,918.75	
	Supply, Delivery and Installation of Kyocera TaskAlfa Z552CI with Machine ID no. 100-78601	FSD	No	Direct Contracting	10-03-2025	N/A	N/A	21-03-2025	N/A	26-03-2025	26-03-2025	Government of the Philippines (current year's budget)	20,100.00	20,100.00	20,100.00	20,100.00	
	Procurement of Service Provider for Preventive Maintenance of Horiba Xplora Plus (RAMAN) SN-1045	RCCMD	No	Direct Contracting	03-03-2025	12-03-2025	N/A	25-03-2025	N/A	c/o End-user	c/o End-user	Government of the Philippines (current year's budget)	50,000.00	50,000.00	50,000.00	50,000.00	
	Supply and Delivery of consumable supplies for conservation, preservation, cleaning and maintenance of museum collections	FAD	No	NP-53.9 Small Value Procurement	07-03-2025	14-03-2025	N/A	08-04-2025	N/A	14-04-2025	14-04-2025	Government of the Philippines (current year's budget)	20,000.00	20,000.00	19,600.00	19,600.00	

	Procurement of Service Provider for the Cocktail Service for the Opening Reception of Phyllis Zaballero Exhibition on March 24, 2025	FAD	No	NP-53.9 Small Value Procurement	03-03-2025	19-03-2025	N/A	26-03-2025	N/A	26-03-2025	c/o End-user	Government of the Philippines (current year's budget)	47,000.00	47,000.00	47,000.00	47,000.00
	Procurement of Service Provider for Meals for GASD Cascading Activity on March 28, 2025, NMP Auditorium	GASD	No	NP-53.9 Small Value Procurement	10-03-2025	N/A	N/A	24-03-2025	N/A	28-03-2025	28-03-2025	Government of the Philippines (current year's budget)	13,606.92	13,606.92	13,500.00	13,500.00
	Supply and Delivery of National Museum of the Philippines ID lace and case	HRMD	No	NP-53.9 Small Value Procurement	12-03-2025	N/A	N/A	02-04-2025	N/A	09-05-2025	09-05-2025	Government of the Philippines (current year's budget)	30,000.00	30,000.00	28,500.00	28,500.00
	Supply, Delivery and Installation of Kyocera Task Alfa 2552CI with Serial no. VPA7900061	GASD	No	Direct Contracting	17-03-2025	N/A	N/A	26-03-2025	N/A	28-03-2025	28-03-2025	Government of the Philippines (current year's budget)	6,964.00	6,964.00	6,964.00	6,964.00
	Rental of Sound System Mic Package for NMP FY 2025 National Women's Month Celebration on March 29, 2025	GFPS	No	NP-53.9 Small Value Procurement	21-03-2025	N/A	N/A	28-03-2025	N/A	29-03-2025	c/o End-user	Government of the Philippines (current year's budget)	6,000.00	6,000.00	5,100.00	5,100.00
	Supply and Delivery of Various Equipment and Materials	Archaeology	No	NP-53.9 Small Value Procurement	16-03-2025	N/A	N/A	24-04-2025	N/A	13-05-2025	13-05-2025	Government of the Philippines (current year's budget)	17,981.00	17,981.00	17,781.00	17,781.00
	Supply and Delivery of Laptop Battery and Charger	GASD	No	NP-53.9 Small Value Procurement	17-03-2025	N/A	N/A	07-04-2025	N/A	30-04-2025	30-04-2025	Government of the Philippines (current year's budget)	6,316.99	6,316.99	6,300.00	6,300.00
	Procurement of Food Packs for the Conduct of Philippine Symposium, Summer Workshops, and Lakbay-Kalikasan	ODG	No	NP-53.9 Small Value Procurement	24-03-2025	N/A	N/A	08-04-2025	N/A	23-05-2025	c/o End-user	Government of the Philippines (current year's budget)	42,320.03	42,320.03	35,725.00	35,725.00
	Procurement of Supplies and Materials for Childminding Center Summer Workshop	GFPS	No	NP-53.9 Small Value Procurement	14-03-2025	N/A	N/A	21-04-2025	N/A	24-04-2025	24-04-2025	Government of the Philippines (current year's budget)	21,590.95	21,590.95	21,468.00	21,468.00
	Payment for 4 line items of various Supplies and Materials for NMP FY2025 National Women's Month Celebration: Likha ng Kababaihan: Babae sa Lahat ng Sektor, Aangat ang bukas sa Bagong Pilipinas on 27-29, March 2025	GFPS	No	NP-53.5 Agency to Agency	N/A	N/A	N/A	N/A	N/A	14-03-2025	14-03-2025	Government of the Philippines (current year's budget)	1,142.80	1,142.80	1,142.80	1,142.80
	Payment for 16 line items of various Supplies and Materials for 1st Quarter, 2025 based on APP-CSE2025 Batch 2 Supplemental as per PR no. 2025-03-0287 (03-17-2025) and other supporting papers hereto attached...	GASD	No	NP-53.5 Agency to Agency	N/A	N/A	N/A	N/A	N/A	16-06-2025	16-06-2025	Government of the Philippines (current year's budget)	131,118.39	131,118.39	131,118.39	131,118.39
	GFA Fund Replenishment	ODG	No	NP-53.5 Agency to Agency	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	157,009.00	157,009.00	157,009.00	157,009.00
	GFA Fund Replenishment (PAL, Cebu Pacific)	ODG	No	NP-53.5 Agency to Agency	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	725,677.52	725,677.52	725,677.52	725,677.52
	Supply and Delivery of Barcode Printer Ribbon and Sticker/Label	GASD	No	NP-53.9 Small Value Procurement	10-02-2025	N/A	N/A	22-04-2025	N/A	30-04-2025	30-04-2025	Government of the Philippines (current year's budget)	11,500.00	11,500.00	11,276.61	11,276.61
	Procurement of Service Provider for Various Preventive Maintenance on Various Laboratory Machines of National Museum of the Philippines (4 Lots)	RCCMD	No	NP-53.9 Small Value Procurement	26-03-2025	09-04-2025	N/A	23-04-2025	N/A	c/o End-user	c/o End-user	Government of the Philippines (current year's budget)	15,288.00	15,288.00	15,288.00	15,288.00
	Procurement of Airconditioning Unit for National Museum of the Philippines - Ililo	ODVNM	No	NP-53.9 Small Value Procurement	c/o End-user	N/A	N/A	c/o End-user	N/A	c/o End-user	c/o End-user	Government of the Philippines (current year's budget)	45,000.00	45,000.00	45,000.00	45,000.00
	Supply, Delivery and Installation of Kyocera TaskAlfa 2552CI with Serial no. VPA7900071	ODG-Legal	No	Direct Contracting	03-04-2025	N/A	N/A	30-04-2025	N/A	06-05-2025	06-05-2025	Government of the Philippines (current year's budget)	40,404.00	40,404.00	40,404.00	40,404.00
	Procurement of Service Provider for Various Preventive Maintenance on Various Laboratory Machines of National Museum of the Philippines (4 Lots)	RCCMD	No	NP-53.9 Small Value Procurement	26/03/2025	09-04-2025	N/A	05-02-2025	N/A	c/o End-user	c/o End-user	Government of the Philippines (current year's budget)	64,500.00	64,500.00	31,200.00	31,200.00
	Official Receipts	FSD	No	NP-53.5 Agency to Agency	11-04-2025	16-04-2025	N/A	30-04-2025	N/A	16-05-2025	16-05-2025	Government of the Philippines (current year's budget)	1,000.00	1,000.00	1,000.00	1,000.00
	GFA Fund Replenishment (PAL)	ODG	No	NP-53.5 Agency to Agency	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	74,452.16	74,452.16	74,452.16	74,452.16
	GFA Fund Replenishment (Cebu Pacific)	ODG	No	NP-53.5 Agency to Agency	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	419,086.18	419,086.18	419,086.18	419,086.18
	Supply and Delivery of Snacks for the conduct of Lakbay - Kultura on May 26, 2025 at National Museum of Anthropology	CMVOD	No	NP-53.9 Small Value Procurement	11-04-2025	N/A	N/A	06-05-2025	N/A	26-05-2025	c/o End-user	Government of the Philippines (current year's budget)	8,593.00	8,593.00	7,525.00	7,525.00
	Supply and Delivery of NVME Solid State Drive (SSD) 1 TB	FMD	No	NP-53.9 Small Value Procurement	11-04-2025	28-04-2025	N/A	05-05-2025	N/A	21-05-2025	21-05-2025	Government of the Philippines (current year's budget)	6,500.00	6,500.00	6,419.00	6,419.00
	Repair and Maintenance of Kyocera M5521 with Serial no. VVZ3701327	FAD	No	Direct Contracting	24-04-2025	N/A	N/A	14-05-2025	N/A	21-05-2025	21-05-2025	Government of the Philippines (current year's budget)	10,000.00	10,000.00	8,993.00	8,993.00

	Repair and Maintenance of Sharp DX-2500N with Serial no. 75002350	Archaeology	No	Direct Contracting	23-04-2025	N/A	N/A	16-05-2025	N/A	20-05-2025	20-05-2025	Government of the Philippines (current year's budget)	2,000.00	2,000.00	1,542.00	1,542.00	
	Supply and Delivery of Packed Meals for the Conduct of the Public Program "Bukag: Exploring the Craft, Heritage, and Sustainability of Boholano Basketry" on May 8, 15, 22, & 29, 2025	ODVNM	No	NP-53.9 Small Value Procurement	23-04-2025	02-05-2025	02-05-2025	c/o End-user	N/A	29-05-2025	c/o End-user	Government of the Philippines (current year's budget)	75,000.00	75,000.00	75,000.00	75,000.00	
	Procurement of Diesel Fuel	ODMNM	No	NP-53.9 Small Value Procurement	c/o End-user	16-05-2025	N/A	c/o End-user	N/A	21-05-2025	c/o End-user	Government of the Philippines (current year's budget)	12,500.00	12,500.00	12,347.50	12,347.50	
	GFA Fund Replenishment (PAL)	ODG	No	NP-53.5 Agency to Agency	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	227,557.63	227,557.63	227,557.63	227,557.63	
	Procurement of Certificate Jacket	HRMD	No	NP-53.9 Small Value Procurement	11-04-2025	N/A	N/A	23-05-2025	N/A	26-05-2025	06-05-2025	Government of the Philippines (current year's budget)	16,000.00	16,000.00	16,000.00	16,000.00	
	Supply and Delivery of Training Collaterals for Public Programs, Museum Volunteer Program, and Immersion for Inspiration	PPSD	No	NP-53.9 Small Value Procurement	23-04-2025	02-05-2025	06-05-2025	19-05-2025	N/A	09-06-2025	09-06-2025	Government of the Philippines (current year's budget)	61,798.00	61,798.00	55,840.00	55,840.00	
	Supply and Delivery of Packed Meals (Lunch and Afternoon Snacks) for the participants of Junior NMP Docents	PPSD	No	NP-53.9 Small Value Procurement	07-05-2025	N/A	N/A	08-05-2025	N/A	c/o End-user	c/o End-user	Government of the Philippines (current year's budget)	28,000.00	28,000.00	28,000.00	28,000.00	
	Supply and Delivery of Medical, Dental and Laboratory Supplies to Support the Needs of the Research Division in the Conservation, Preservation, Cleaning and Maintenance of Museum Collections	RCCMD	No	NP-53.9 Small Value Procurement	22-04-2025	30-04-2025	06-05-2025	20-05-2025	N/A	26-05-2025	26-05-2025	Government of the Philippines (current year's budget)	82,000.00	82,000.00	78,460.00	78,460.00	
	Supply and Delivery of Customized Button Pins for the Participants of Junior NMP Docents	CMVOD	No	NP-53.9 Small Value Procurement	09-05-2025	N/A	N/A	14-05-2025	N/A	16-05-2025	16-05-2025	Government of the Philippines (current year's budget)	1,540.00	1,540.00	1,540.00	1,540.00	
	Supply and Delivery of T-Shirts for the International Museum Day Celebration	PPSD	No	NP-53.9 Small Value Procurement	09-05-2025	N/A	N/A	15-05-2025	N/A	16-05-2025	16-05-2025	Government of the Philippines (current year's budget)	41,464.50	41,464.50	31,800.00	31,800.00	
	Supply and Delivery of Plumbing materials - fittings	FMD	No	NP-53.9 Small Value Procurement	27-03-2025	N/A	N/A	23-05-2025	N/A	29-05-2025	29-05-2025	Government of the Philippines (current year's budget)	3,916.00	3,916.00	2,259.00	2,259.00	
	GFA Fund Replenishment (PAL)	ODG	No	NP-53.5 Agency to Agency	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	385,616.54	385,616.54	385,616.54	385,616.54	
	Supply and Delivery of Meals for the International Museum Day Celebration on May 21, 2025	PPSD	No	NP-53.9 Small Value Procurement	06-05-2025	14-05-2025	16-05-2025	16-05-2025	N/A	21-05-2025	c/o End-user	Government of the Philippines (current year's budget)	97,533.34	97,533.34	86,000.00	86,000.00	
	Supply and Delivery of Packed Meals(Morning Snacks and Lunch) for the participants of UCH in Focus: Artifact Conservation and Photo grammetry Workshop	MUCHD	No	NP-53.9 Small Value Procurement	19-05-2025	N/A	N/A	05-06-2025	N/A	20-06-2025	c/o End-user	Government of the Philippines (current year's budget)	23,000.00	23,000.00	23,000.00	23,000.00	
	Procurement of Service Provider for the Cocktail Catering Service for the Attendees of the 2nd Annual Seminar In Philippine Anthropology (Kaalaman)	PPSD	No	NP-53.9 Small Value Procurement	26-05-2025	N/A	N/A	30-05-2025	N/A	02-06-2025	c/o End-user	Government of the Philippines (current year's budget)	48,400.00	48,400.00	42,000.00	42,000.00	
	Payment for 35 line items of various Supplies and Materials for 2nd Quarter, 2025 based on APP-CSE2025 Supplemental as per PR no. 2025-05-0579 (05-22-2025) and PR#2025-05-0531 (05-22-2025)	GASD	No	NP-53.5 Agency to Agency	N/A	N/A	N/A	N/A	N/A	17-06-2025	17-06-2025	Government of the Philippines (current year's budget)	98,122.48	98,122.48	98,122.48	98,122.48	
	GFA Fund Replenishment (PAL, Cebu Pacific)	ODG	No	NP-53.5 Agency to Agency	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	484,538.49	484,538.49	484,538.49	484,538.49	
	Supply and Delivery of Packed Meals for Consultative Meeting on Regulatory Requirements of NCCA-CPRD	RCCMD	No	NP-53.9 Small Value Procurement	29/05/2025	N/A	N/A	17/06/2025	N/A	17/06/2025	17/06/2025	Government of the Philippines (current year's budget)	46,800.00	46,800.00	46,800.00	46,800.00	
	Supply and Delivery of Food Packs for the Participants during the 127th Philippine Independence Day 2025 Celebration on June 12, 2025 at the Quirino Grandstand	PPSD	No	NP-53.9 Small Value Procurement	02/06/2025	05/06/2025	N/A	11/06/2025	N/A	12/06/2025	12/06/2025	Government of the Philippines (current year's budget)	21,765.00	21,765.00	17,500.00	17,500.00	
	Check up fee for Dahle brand with Machine ID no. 10063120	ODG	No	Direct Contracting	03/06/2025	N/A	N/A	18/06/2025	N/A	19/06/2025	c/o End-user	Government of the Philippines (current year's budget)	1,500.00	1,500.00	1,500.00	1,500.00	
	Supply and Delivery of Packed Meals for the Participants of Next-In-Line Museum Guide Phase 2 on June 14, 27 & 28, 2025 at the Recto Hall, NMFA Bldg.	CMVOD	No	NP-53.9 Small Value Procurement	03/06/2025	09/06/2025	N/A	13/06/2025	N/A	28/06/2025	c/o End-user	Government of the Philippines (current year's budget)	33,840.00	33,840.00	33,840.00	33,840.00	
	Supply and Delivery of Various Supply and Materials for MUCHD "UCH on Focus"	MUCHD	No	NP-53.9 Small Value Procurement	13-06-2025	N/A	N/A	17-06-2025	N/A	18-06-2025	18-06-2025	Government of the Philippines (current year's budget)	26,335.00	26,335.00	26,239.00	26,239.00	
	GFA Fund Replenishment (Cebu Pacific)	ODG	No	NP-53.5 Agency to Agency	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	635,730.05	635,730.05	635,730.05	635,730.05	

	GFA Fund Replenishment (PAL)	ODG	No	NP-53.5 Agency to Agency	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	800,159.97	800,159.97	800,159.97	800,159.97	
	Food Catering (Lunch, AM & PM Snacks) for "Layag: Embracing Diversity on June 24, 2025"	ODMNM	No	NP-53.9 Small Value Procurement	c/o End-user	N/A	N/A	c/o End-user	N/A	24-06-2025	c/o End-user	Government of the Philippines (current year's budget)	23,000.00	23,000.00	23,000.00	23,000.00	
Total Allotted Budget of Procurement Activities													10,088,224.58	10,088,224.58			
Total Contract Price of Procurement Activities Conducted															9,906,406.66	9,906,406.66	
Total Savings (Total Allotted Budget - Total Contract Price)													181,817.92				

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Ads/Post of IB	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	Total	MOOE	Remarks (Explaining changes from the APP)
ON-GOING PROCUREMENT ACTIVITIES																	
	Procurement of Supplies and Materials for the "Outreach Program: AMUSED Kit (A Museum Educational Kit) for Laguna and Manila Implementation	Archaeology	No	NP-53.9 Small Value Procurement	05-12-2025	29/05/2025	06-09-2025	20/06/2025	N/A	On-going Contract	On-going Contract	Government of the Philippines (current year's budget)	98,670.00	98,670.00	98,670.00	98,670.00	
	Supply and Delivery of Barcode Printer Ribbon for TSC TTP-244 Plus Model	GASD	No	NP-53.9 Small Value Procurement	13-06-2025	N/A	N/A	23-06-2025	N/A	On-going Contract	On-going Contract	Government of the Philippines (current year's budget)	30,431.00	30,431.00	30,431.99	30,431.99	
	Procurement for Supplies and Materials of the Annual Seminar 2025	Archaeology	No	NP-53.9 Small Value Procurement	28/05/2025	06-10-2025	16/06/2025	07-01-2025	N/A	On-going Contract	On-going Contract	Government of the Philippines (current year's budget)	90,000.00	90,000.00	81,500.00	81,500.00	
	Repair and Maintenance of Kyocera with serial no. VPA790060 of cash section	FSD	No	Direct Contracting	17-06-2025	N/A	N/A	For conforme	N/A	On-going Contract	On-going Contract	Government of the Philippines (current year's budget)	26,806	26,806.00	26,806	26,806.00	
	Repair and Maintenance of Sharp DX-2500N with serial no. 75002360 BAC	BAC	No	Direct Contracting	17-06-2025	N/A	N/A	02-07-2025	N/A	On-going Contract	On-going Contract	Government of the Philippines (current year's budget)	34,815	34,815.00	34,815	34,815.00	
	Procurement of Supplies and Materials for the conduct of GFPS Activities	GFPS	No	NP-53.9 Small Value Procurement	17-06-2025	N/A	N/A	07-02-2025	N/A	On-going Contract	On-going Contract	Government of the Philippines (current year's budget)	7,000	7,000.00	6,740	6,740.00	
	Procurement of Supplies and Materials of Various Office Supplies for the Conduct of One-Time Cleansing Activity of GASD and Annual Audit Report of COA	GASD	No	NP-53.9 Small Value Procurement	19-06-2025	N/A	N/A	01-07-2025	N/A	On-going Contract	On-going Contract	Government of the Philippines (current year's budget)	24,343	24,342.50	13,520	13,520.00	
	Supply and Delivery of of Customized Paperweight with NMP-GFPS Logo	GFPS	No	NP-53.9 Small Value Procurement	13/06/2025	25/06/2025	N/A	For conforme	N/A	On-going Contract	On-going Contract	Government of the Philippines (current year's budget)	21,300.00	21,300.00	20,000.00	20,000.00	
	Supply and Delivery of various Supplies and Equipment for the Learning and Development Training of HRMD	HRMD	No	NP-53.9 Small Value Procurement	26-05-2025	N/A	N/A	For conforme	N/A	On-going Contract	On-going Contract	Government of the Philippines (current year's budget)	34,920.00	34,920.00	34,920.00	34,920.00	
Total Allotted Budget of On-going Procurement Activities													368,284.50	368,284.50	347,402.99	347,402.99	

Prepared by:


ABBY JOY MALAY

Administrative Officer I, GASD-SMS

Reviewed by:


MA. SOCORRO R. GESMUNDO
 Administrative Officer III, OIC-GASD-SMS

Noted by:


LAURO B. INOVERO
 Chief Administrative Officer, GASD