



PAMBANSANG MUSEO NG PILIPINAS
NATIONAL MUSEUM OF THE PHILIPPINES
BID BULLETIN
NO. 2025-02

Project Title : **REHABILITATION OF SEWERAGE SYSTEM AT NMFA BUILDING**

Item No. 1 : Rescheduling of Pre-Bidding Conference and Submission and Opening of Bids

The Bids and Awards Committee of the National Museum of the Philippines hereby announces the rescheduling of procurement activities for the aforementioned project due to inclement weather.

To this effect, the Schedule of Activities will also be adjusted in accordance with the provisions of R.A. 9184 as follows:

Date	Procurement Activity
July 31, 2025	Pre-Bidding Conference (9:30 A.M.)
August 4, 2025	Deadline of Submission for the bidder/s' queries
August 7, 2025	Issuance of Bid Bulletin
August 14, 2025	Submission and Opening of Bids (9:30 A.M.)
August 15, 2025	Bid Evaluation
August 18-22, 2025	Post-Qualification Evaluation
August 25, 2025	Issuance of Notice of Award

Done this 28th day of July 2025.

Prepared by:


ATTY. JOY ANGELA C. AGCAOILI
Head, BAC Secretariat

Approved by:


ATTY. MA. CECILIA U. TIROL
Chairperson, Bids and Awards Committee
Infrastructure Project

ENCL: NONE
CC: NONE
BACSEC/AGCAOILI/mecq